NASA P-3B Science Platform Schedule P-8B 5-Year Pla
P-3B Dated: November 14, 2000
Contact
Flight Programs Instruments Estimated Location Discipline Estimated FISCAL YEAR
Start End Manager Hours Oct Nov Dec Jan Feb Mar [ Apr May Jun Jul Aug Sep
FY 2001 ——F—F———F—F—F——1 2001 e e e gy g —
Instrument Incubator MMA 17-Dec-00 | 4-Jan-01 WFF Dabney 2 MMA
TRACE-P Multiple 21-Jan-01 | 15-Apr-01 Pacific Connors 172 ‘-— TRACE —|—P»
AIM ATM,CARDS 11-Apr-01 | 30-Jun-01 Greenland Partington 100 4—— AIM ->
IceSat Cal/Val ATM 14-Jun-01 | 28-Jun-01 Southwest US King 60 IceSat
Instrument Incubator 2D-ESTAR 1-Jul-01 15-Jul-01 10 2D
Instrument Incubator GPM-STAR 1-Jul-01 15-Jul-01 25 GPM
Maintenance & Upgrades
Annual Phase & 90-day Inspections 1-Nov-00 | 21-Nov-00 WFF Bradfield qr P 90D 90D 90D
Est. Total Hours 367
FY 2002 4 F———F——— 2002 —_——_——————— —— = —
Precip -02 JPL Radar, JA Radiometer 1-Dec-01 | 10-Feb-02 Japan King —rPrecp —p
Cold Land Processes (+DC-8) JPL Radar, JA Radiometer 11-Feb-02 | 31-Mar-02 CONUS Jasinski 25 4— CLP —’
Arctic Sea Ice PSR, Radiometers, ATM 24-Feb-02 | 1-Apr-02 Alaska King 70 ASI ’
AOL/MODIS AOL 1-Mar-02 | 15-Apr-02 WFF King 40 <4— AoOL[—P
Arctic Ice Mapping ATM, CARDS 1-Apr-02 | 30-Jun-02 Greenland Partington 100 ‘ AIM
SMEX-02 PSR, ESTARS 15-Jun-02 | 30-Jul-02 Oklahoma/Georgia King 80 <4 sSvEX P
Antarctic Sea Ice PSR, Radiometers, ATM 1-Aug-02 | 15-Oct-02 Punta Arenas, Chile King 90 <— AntASI
Maintenance & Upgrades
Annual Phase & 90-day Inspections 1-Nov-01 | 21-Nov-01 WFF Bradfield 1 Pl } 90D 90D 90D
Est. Total Hours 405
FY 2003 4 F———F——— 2003 ———————r—_——_—1——— —>
Antarctic Sea Ice PSR, Radiometers, ATM 1-Aug-02 | 15-Oct-02 Chile/McMurdo King —> \
GTE Multiple in-situ 1-Jan-03 | 15-Apr-03 Pacific Conners 100 .| GTE —p
AOL/MODIS AOL 1-Mar-03 | 15-Apr-03 WFF King 40 <qA0L P
AlM/Ice Sat ATM, CARDS 1-May-03 | 30-Jun-03 Greenland Partington 100 d— AMISat —Ppl
VCL/LVIS Leaf-on LVIS 15-Aug-03 | 30-Sep-03 Imhoff 35 4—Lvis P
Antarctic Sea Ice PSR, Radiometers, ATM 1-Aug-03 | 30-Oct-03 Chile/McMurdo King 100 4— AntASI
Maintenance & Upgrades
Annual Phase & 90-day Inspections 15-Nov-02 | 7-Dec-02 WFF Bradfield <PI } 90D 90D 90D
Est. Total Hours 375
FY 2004 —— T T 2004 —— -1 ———————>
Antarctic Sea Ice PSR, Radiometers, ATM 1-Aug-03 | 30-Oct-03 Chile/McMurdo King ANtASI }
Arctic Sea Ice & Snow PSR, Radiometers, ATM 15-Feb-04 | 30-Mar-04 Alaska King 70 4— ASI —F
AOL/MODIS AOL 1-Mar-04 | 15-Apr-04 WFF King 40 € AoL [P
SMEX-04 PSR, STARS, SCMR 15-Jun-04 | 30-Jul-04 CONUS King 80 4— SMEX —’
Maintenance & Upgrades
Annual Phase & 90-day Inspections 1-Nov-03 | 21-Nov-03 WFF Bradfield R 3 90D 90D 90D
Est. Total Hours 190
FY 2005 —fF——F——F——F——1 2005 —— — " ——=—p
Maintenance & Upgrades
Program Depot Maintenanace 1-Dec-04 | 31-Mar-05 WFF Bradfield | PDM P
90-day Inspections WFF Bradfield 90D
Est. Total Hours 0
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